COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/16/2007

ESTIMATE SUMMARY 07:02:39
CONTID: C14777 ESTIMATE NO: 0010 PROG SPEC YR:2002
PCN: 14777-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 161.( DAYS TIME ALLOW: 310 WORK DAYS
SPEER / I-25 INTERCHANGE MOD. PERCENT TIME: 51.94 ORIG TIME ALLOW: 300 WORK DAYS
PROJECT NO: IM R600-224
SPEER / I-25 INTERCHANGE MOD.
NAME OF ROAD: I-25 at SPEER RAMPS
PROJECT COUNTIES: DENVER
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 02/25/2007 DATE TIME STARTED 05/15/2006
10090 I-25 FRONTAGE ROAD DATE LET 03/02/2006 DATE WORK BEGAN 05/15/2006
DATE AWARDED 03/29/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/18/2006 DATE ACCEPTED
LONGMONT CO 80504 303/485-4050 DATE NOTICE TO PROCEED 05/15/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,272,771.74 PARTICIPATING $ 2,493,153.21 S 298,095.67
AWARD PROJECT AMT: S 6,601,236.02 NON-PARTICIPATING 37,485.00 0.00
PERCENT COMPLETE : 34.80% TOTAL EARNINGS 2,530,638.21 298,095.67
FUNDS AVAILABLE: $ 4,742,133.53 STOCKPILED MATERIALS 578,408.77 121,786.80
GROSS EARNINGS 3,109,046.98 419,882.47
TOTAL CLAIMS: $ 0.00 RETAINAGE -65,479.15 -8,942.87
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,043,567.83 410,939.60
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,043,567.83 410,939.60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 410,939.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY (SPEER/I-25)

0005 201-00000 *CLEARING AND GRUBBING 0.900 0.900
LS 0.000 0.00
66,000.00000 0.900 59,400.00
0010 202-00000  REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000
Ls 0.000 0.00
15,000.00000 0.000 0.00
0015 202-00001 *REMOVAL OF STRUCTURE 17.000 13.000
EACH 0.000 0.00
300.00000 13.000 3,900.00
0020 202-00009  TREE TRIMMING 1.000 0.000
L s 0.000 0.00
100.00000 0.000 0.00
0025 202-00010 REMOVAL OF TREE 122.000 122.000
EACH 0.000 0.00
100.00000 122.000 12,200.00
0030 202-00035 *REMOVAL OF PIPE 885.000 618.000
LF 0.000 0.00
17.00000 618.000 10,506.00
0035 202-00090 REMOVAL OF DELINEATOR 53.000 29.000
EACH 0.000 0.00
10.00000 29.000 290.00
0040 202-00200 *REMOVAL OF SIDEWALK 493.000 392.000
SY 0.000 0.00
9.00000 392.000 3,528.00
0045 202-00202 *REMOVAL OF GUTTER 1,780.000 1,567.000
LF 0.000 0.00
6.00000 1,567.000 9,402.00
0050 202-00203 *REMOVAL OF CURB AND GUTTER 5,188.000 3,765.000
LF 0.000 0.00
5.00000 3,765.000 18,825.00
0055 202-00220 *REMOVAL OF ASPHALT MAT 12,862.000 8,890.500
Sy 0.000 0.00

4.00000 8,890.500 35,562.00
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY (SPEER/I-25)
0060 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,126.000 2,116.600
sy 0.000 0.00
5.70000 2,116.600 12,064.62
0065 202-00250 *REMOVAL OF PAVEMENT MARKING 1,655.000 884.000
SF 0.000 0.00
1.70000 884.000 1,502.80
0070 202-00805 REMOVAL OF OVERHEAD SIGN STRUCTURE 3.000 2.800
EACH 0.000 0.00
3,000.00000 2.800 8,400.00
0075 202-00810 REMOVAL OF GROUND SIGN 22.000 17.000
EACH 0.000 0.00
100.00000 17.000 1,700.00
0080 202-00821 REMOVAL OF SIGN PANEL 10.000 5.000
EACH 0.000 0.00
51.00000 5.000 255.00
0085 202-00900 *REMOVAL OF CONCRETE FOOTING 46.000 42.000
EACH 0.000 0.00
145.00000 42.000 6,090.00
0090 202-01000 *REMOVAL OF FENCE 125.000 125.000
LF 0.000 0.00
3.00000 125.000 375.00
0095 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 528.000 306.750
LF 0.000 0.00
2.45000 306.750 751.54
0100 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 260.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0105 202-04001 PLUG CULVERT 7.000 7.000
EACH 0.000 0.00
300.00000 7.000 2,100.00
0110 202-04005 CLEAN VALVE BOX 1.000 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY (SPEER/I-25)
0115 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 28,532.000 24,844.000
cy 0.000 0.00
7.40000 24,844.000 183,845.60
0120 203-01100 PROOF ROLLING 25.000 1.000
HOUR 0.000 0.00
120.00000 1.000 120.00
0125 203-01500 BLADING 40.000 8.000
HOUR 0.000 0.00
105.00000 8.000 840.00
0130 203-01510 BACKHOE 40.000 1.000
HOUR 0.000 0.00
85.00000 1.000 85.00
0135 203-01597 POTHOLING 133.000 39.500
HOUR 2.000 200.00
100.00000 41.500 4,150.00
0140 207-00205 TOPSOIL 3,976.000 1,506.000
cY 0.000 0.00
13.00000 1,506.000 19,578.00
0145 208-00020 *SILT FENCE 4,558.000 1,795.000
LF 0.000 0.00
2.00000 1,795.000 3,590.00
0150 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
2,100.00000 2.000 4,200.00
0155 208-00050 *STORM DRAIN INLET PROTECTION 15.000 14.000
EACH 0.000 0.00
260.00000 14.000 3,640.00
0160 208-00055 *RIGID INLET PROTECTION DEVICE 8.000 7.000
EACH 0.000 0.00
900.00000 7.000 6,300.00
0165 208-00070 STABILIZED CONSTRUCTION ENTRANCE 6.000 4.000
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY (SPEER/I-25)

0170 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 0.750 0.500
LS 0.000 0.00
10,000.00000 0.500 5,000.00
0175 208-00200 EROSION CONTROL SUPERVISOR 0.800 0.600
LS 0.000 0.00
2,000.00000 0.600 1,200.00
0180 210-00001 RESET STRUCTURE 1.000 0.000
EACH 1.000 5,000.00
5,000.00000 1.000 5,000.00
0185 210-00050 RESET FIRE HYDRANT 2.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0190 210-00810 RESET GROUND SIGN 14.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
0195 210-00815 RESET SIGN PANEL 10.000 2.000
EACH 0.000 0.00
50.00000 2.000 100.00
0200 210-00855 *RESET TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0205 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0210 210-04015 MODIFY MANHOLE 4.000 4.000
EACH 0.000 0.00
1,150.00000 4.000 4,600.00
0215 210-04020 MODIFY INLET 5.000 4.000
EACH 0.000 0.00
640.00000 4.000 2,560.00
0220 210-04050 ADJUST VALVE BOX 1.000 0.000
EACH 0.000 0.00

270.00000 0.000 0.00
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY (SPEER/I-25)

0225 212-00006 *SEEDING (NATIVE) 7.400 2.800
ACRE 0.000 0.00
900.00000 2.800 2,520.00
0230 212-00047 *SOIL PREPARATION (SPECIAL) 7.400 2.800
ACRE 0.000 0.00
4,000.00000 2.800 11,200.00
0235 212-00050 *SOD 4,064.000 0.000
SF 0.000 0.00
0.60000 0.000 0.00
0240 213-00003 *MULCHING (WEED FREE) 7.400 2.800
ACRE 0.000 0.00
800.00000 2.800 2,240.00
0245 213-00061 *MULCH TACKIFIER 2,220.000 560.000
1B 0.000 0.00
2.00000 560.000 1,120.00
0250 213-00100 *SOIL BINDER 7.400 0.000
ACRE 0.000 0.00
700.00000 0.000 0.00
0255 215-00010 *TRANSPLANT TREE 12.000 0.000
EACH 0.000 0.00
253.00000 0.000 0.00
0260 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 8,179.000 991.000
SY 0.000 0.00
2.10000 991.000 2,081.10
0265 217-00000 *HERBICIDE TREATMENT 35,816.000 0.000
sy 0.000 0.00
0.18000 0.000 0.00
0270 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 111.980 111.980
TON 0.000 0.00
103.00000 111.980 11,533.94
0275 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 10,588.000 2,202.510
TON 0.000 0.00

39.00000 2,202.510 85,897.89
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY (SPEER/I-25)

0280 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 2,042.000 644.360
TON 0.000 0.00
46.00000 644.360 29,640.56
0285 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,995.000 184.500
GAL 0.000 0.00
1.90000 184.500 350.55
0290 412-01000 *CONCRETE PAVEMENT (10 INCH) 38.000 0.000
SY 0.000 0.00
43.50000 0.000 0.00
0295 503-00024 *DRILLED CAISSON (24 INCH) 133.000 0.000
LF 16.000 1,488.00
93.00000 16.000 1,488.00
0300 503-00036 *DRILLED CAISSON (36 INCH) 73.500 73.500
LF 0.000 0.00
150.00000 73.500 11,025.00
0305 503-00048 *DRILLED CAISSON (48 INCH) 42.000 0.000
LF 0.000 0.00
260.00000 0.000 0.00
0310 506-00209  RIPRAP (9 INCH) 93.000 55.000
cYy 0.000 0.00
48.00000 55.000 2,640.00
0315 506-00218  RIPRAP (18 INCH) 85.000 85.000
cy 0.000 0.00
52.00000 85.000 4,420.00
0320 507-00000 *CONCRETE SLOPE AND DITCH PAVING 68.000 13.000
cy 0.000 0.00
345.00000 13.000 4,485.00
0325 603-01125 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 23.000 0.000
LF 0.000 0.00
52.00000 0.000 0.00
0325 MATERIAL ALLOWANCE 12" RCP POND B 24.000
LF 0.000 0.00

11.30000 24.000 271.20
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY (SPEER/I-25)

0330 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,308.000 1,397.500
LF 0.000 0.00
60.00000 1,397.500 83,850.00
0330 MATERIAL ALLOWANCE 18" RCP 1,005.000
LF 0.000 0.00
14.20000 1,005.000 14,271.00
0335 603-05018 18 INCH REINFORCED CONCRETE END SECTION 6.000 4.000
EACH 0.000 0.00
645.00000 4.000 2,580.00
0340 603-50008 8 INCH PLASTIC PIPE 46.000 32.000
LF 0.000 0.00
13.00000 32.000 416.00
0345 604-00305 *INLET TYPE C (5 FOOT) 5.000 4.000
EACH 0.000 0.00
1,850.00000 4.000 7,400.00
0350 604-00310 *INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,590.00000 1.000 2,590.00
0355 604-00315 *INLET TYPE C (15 FOOT) 1.000 1.000
EACH 0.000 0.00
3,330.00000 1.000 3,330.00
0360 604-19105 *INLET TYPE R L 5 (5 FOOT) 5.000 5.000
EACH 0.000 0.00
2,370.00000 5.000 11,850.00
0365 604-19110 *INLET TYPE R L 5 (10 FOOT) 3.000 0.000
EACH 0.000 0.00
3,165.00000 0.000 0.00
0370 604-19205 *INLET TYPE R L 10 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,450.00000 1.000 3,450.00
0375 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 1.000
EACH 0.000 0.00

5,030.00000 1.000 5,030.00
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY (SPEER/I-25)

0380 604-20000 *OUTLET STRUCTURE 2.000 2.000
EACH 0.000 0.00
4,800.00000 2.000 9,600.00
0385 604-25005 *VANE GRATE INLET (5 FOOT) 3.000 2.000
EACH 0.000 0.00
2,150.00000 2.000 4,300.00
0390 604-25010 *VANE GRATE INLET (10 FOOT) 3.000 3.000
EACH 0.000 0.00
2,950.00000 3.000 8,850.00
0395 604-30005 MANHOLE SLAB BASE (5 FOOT) 5.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0400 604-30010 MANHOLE SLAB BASE (10 FOOT) 6.000 4.000
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
0405 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 3,832.000 12.500
LF 0.000 0.00
38.00000 12.500 475.00
0410 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 481.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0415 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,016.00000 0.000 0.00
0420 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00
1,970.00000 0.000 0.00
0425 607-11525 *FENCE (PLASTIC) 3,147.000 3,147.000
LF 0.000 0.00
2.80000 3,147.000 8,811.60
0430 607-11580 *FENCE (TEMPORARY) 787.000 301.000
LF 0.000 0.00

9.60000 301.000 2,889.60
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY (SPEER/I-25)

0435 608-00006 *CONCRETE SIDEWALK (6 INCH) 461.000 6.500
SY 0.000 0.00
32.40000 6.500 210.60
0440 608-00010 *CONCRETE CURB RAMP 81.000 0.000
SY 0.000 0.00
80.00000 0.000 0.00
0445 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 596.000 485.000
LF 0.000 0.00
10.70000 485.000 5,189.50
0450 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,568.000 667.000
LF 0.000 0.00
13.40000 667.000 8,937.80
0455 609-24002 *GUTTER TYPE 2 (2 FOOT) 330.000 130.000
LF 0.000 0.00
10.35000 130.000 1,345.50
0460 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 43.000 0.000
EACH 0.000 0.00
30.60000 0.000 0.00
0465 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 2.000 0.000
EACH 0.000 0.00
35.70000 0.000 0.00
0470 613-00200 *2 INCH ELECTRICAL CONDUIT 2,788.000 632.000
LF 0.000 0.00
9.50000 632.000 6,004.00
0475 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,371.000 431.000
LF 0.000 0.00
10.00000 431.000 4,310.00
0480 613-00300 *3 INCH ELECTRICAL CONDUIT 4,879.000 171.000
LF 0.000 0.00
16.40000 171.000 2,804.40
0485 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 889.000 689.000
LF 0.000 0.00

10.70000 689.000 7,372.30
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CAT NO0200 ROADWAY (SPEER/I-25)

0490 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 0.000
LF 0.000 0.00
9.70000 0.000 0.00
0495 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 8,100.000 1,969.000
LF 255.000 2,358.75
9.25000 2,224.000 20,572.00
0500 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 710.000 71.000
LF 110.000 2,013.00
18.30000 181.000 3,312.30
0505 613-07034 *PULL BOX (24"X36"X18") 4.000 2.000
EACH 0.000 0.00
758.00000 2.000 1,516.00
0505 MATERIAL ALLOWANCE PULL BOX 0.000
EACH 0.000 0.00
338.00000 0.000 0.00
0510 613-10000 *WIRING 0.725 0.160
LS 0.000 0.00
60,600.00000 0.160 9,696.00
0510 MATERIAL ALLOWANCE WIRE 18,578.826
LF 0.000 0.00
0.86000 18,578.826 15,977.79
0510 MATERIAL ALLOWANCE WIRE 304.875
LF 0.000 0.00
0.24000 304.875 73.17
0510 MATERIAL ALLOWANCE WIRE 824.831
LF 0.000 0.00
0.65000 824.831 536.14
0510 MATERIAL ALLOWANCE WIRE 549.831
LF 0.000 0.00
0.65000 549.831 357.39
0510 MATERIAL ALLOWANCE WIRE 639.839
LF 0.000 0.00

1.99000 639.839 1,273.28
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PCN: 14777-BID ESTIMATE RUN
PROJECT : IM R600-224 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY (SPEER/I-25)

0510 MATERIAL ALLOWANCE WIRE 1,594.837
LF 0.000 0.00
0.49000 1,594.837 781.47
0515 613-16000 *LUMINAIRE (SPECIAL) 2.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0515 MATERIAL ALLOWANCE LUMINAIRE SPECIAL 2.000
EACH 0.000 0.00
940.00000 2.000 1,880.00
0520 613-20100 *LIGHT STANDARD (INSTALL ONLY) 10.000 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
0525 613-20200 *LUMINAIRE (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
163.00000 0.000 0.00
0530 613-32350 *LIGHT STANDARD STEEL (35 FOOT) 31.000 6.000
EACH 0.000 0.00
3,150.00000 6.000 18,900.00
0530 MATERIAL ALLOWANCE LIGT STANDARD (35') 25.000
EACH 0.000 0.00
2,710.00000 25.000 67,750.00
0530 MATERIAL ALLOWANCE 35' LIGHT STANDARD 8.000
EACH 0.000 0.00
1,033.00000 8.000 8,264.00
0535 613-40000 *CONCRETE FOUNDATION PAD 3.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
0540 613-40010 *LIGHT STANDARD FOUNDATION 41.000 7.000
EACH 3.000 2,370.00
790.00000 10.000 7,900.00
0545 613-50150 *SECONDARY SERVICE PEDESTAL 3.000 1.000
EACH 2.000 2,210.00

1,105.00000 3.000 3,315.00



CONTID: c14777 COLORADO DEPARTMENT OF TRANSPORTATION Page 13
PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY (SPEER/I-25)
0550 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 34.000 9.000
EACH 0.000 0.00
630.00000 9.000 5,670.00
0550 MATERIAL ALLOWANCE LUMINAIRE 250 W 25.000
EACH 0.000 0.00
157.42846 25.000 3,935.71
0555 613-70251 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) (INSTALL 11.000 0.000
ONLY)
EACH 0.000 0.00
150.00000 0.000 0.00
0560 614-00011 SIGN PANEL (CLASS I) 112.700 112.700
SF 0.000 0.00
18.50000 112.700 2,084.95
0565 614-00012 SIGN PANEL (CLASS ITI) 255.000 65.500
SF 0.000 0.00
20.50000 65.500 1,342.75
0570 614-00013 SIGN PANEL (CLASS III) 894.500 24.000
SF 0.000 0.00
26.00000 24.000 624.00
0575 614-00821 STEEL SIGN POST (W 8X21) 16.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0580 614-01512 STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 68.500 20.000
LF 0.000 0.00
12.25000 20.000 245.00
0585 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 13.000 10.000
EACH 0.000 0.00
40.00000 10.000 400.00
0590 614-07125 MODIFICATION OF STEEL SIGN POST 2.000 0.000
EACH 2.000 1,000.00
500.00000 2.000 1,000.00
0595 614-32900 *MONOTUBE OVERHEAD SIGN CANTILEVER (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
8,200.00000 0.000 0.00
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CAT NO0200 ROADWAY (SPEER/I-25)

0600 614-42400 *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
51,000.00000 0.000 0.00
0605 614-70116 *PEDESTRIAN SIGNAL FACE (16-16) 2.000 1.000
EACH 0.000 0.00
480.00000 1.000 480.00
0610 614-70216 *TRAFFIC SIGNAL FACE (8-8) 4.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0610 MATERIAL ALLOWANCE TS 8-8 2.000
EACH 0.000 0.00
295.00000 2.000 590.00
0615 614-70328 *TRAFFIC SIGNAL FACE (12-8-8) 4.000 0.000
EACH 0.000 0.00
660.00000 0.000 0.00
0615 MATERIAL ALLOWANCE TS 12-8-8 2.000
EACH 0.000 0.00
348.00000 2.000 696.00
0620 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 15.000 15.000
EACH 0.000 0.00
660.00000 15.000 9,900.00
0625 614-70337 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 3.000 0.000
EACH 3.000 840.00
280.00000 3.000 840.00
0630 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000
EACH 0.000 0.00
9,825.00000 1.000 9,825.00
0635 614-72860 *PEDESTRIAN PUSH BUTTON 2.000 1.000
EACH 0.000 0.00
225.00000 1.000 225.00
0640 614-72866 *FIRE PREEMPTION UNIT AND TIMER 1.000 1.000
EACH 0.000 0.00

6,400.00000 1.000 6,400.00
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0645 614-72875 *LOOP DETECTOR WIRE 4,800.000 0.000
LF 846.000 2,157.30
2.55000 846.000 2,157.30
0645 MATERIAL ALLOWANCE LOOP WIRE 2,246.923
EACH -826.462 -107.44
0.13000 1,420.461 184.66
0650 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 8.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
0655 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000
EACH 0.000 0.00
17,400.00000 1.000 17,400.00
0660 614-72896 *INTERSECTION DETECTION SYSTEM (CAMERA) (INSTALL ONLY) 1.000 0.000
EACH 1.000 675.00
675.00000 1.000 675.00
0665 614-75332 *PEDESTRIAN SIGNAL FACE (16-16) (INSTALL ONLY) 2.000 0.000
EACH 1.000 250.00
250.00000 1.000 250.00
0670 614-75860 *PEDESTRIAN PUSH BUTTON (INSTALL ONLY) 2.000 0.000
EACH 2.000 280.00
140.00000 2.000 280.00
0675 614-75866 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0680 614-80000 *FLASHING BEACON 3.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0685 614-81000 *TRAFFIC SIGNAL-LIGHT POLE STEEL 1.000 1.000
EACH 0.000 0.00
8,100.00000 1.000 8,100.00
0690 614-81011 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL 1.000 0.600
ONLY)
EACH 0.400 1,100.00

2,750.00000 1.000 2,750.00
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0695 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
17,200.00000 1.000 17,200.00
0700 614-81240 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2-40 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
20,800.00000 1.000 20,800.00
0705 614-84100 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 5.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0705 MATERIAL ALLOWANCE TRAFFIC PEDESTAL POLE 2.000
EACH 0.000 0.00
295.00000 2.000 590.00
0710 614-85125 IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 1.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
0710 MATERIAL ALLOWANCE QUADGUARD 1.000
EACH 0.000 0.00
25,814.00000 1.000 25,814.00
0715 614-86002 *SPREAD SPECTRUM RADIO 3.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0720 614-86105 *TELEMETRY (FIELD) 1.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0725 614-86106 *TELEMETRY (FIELD) (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
71.30000 0.000 0.00
0730 614-86238 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 1.000 1.000
(FULL-ACTUATED)
EACH 0.000 0.00
2,600.00000 1.000 2,600.00
0735 614-86245 *CONTROLLER (TYPE 170E) 2.000 1.000
EACH 0.000 0.00

8,000.00000 1.000 8,000.00
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0740 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 400.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0745 614-87020 *OPTICAL TRANSCEIVER 2.000 0.000
EACH 0.000 0.00
1,260.00000 0.000 0.00
0750 614-87401 *FIBER OPTIC CABLE (SPECIAL) 5,742.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0755 619-75048 *6 INCH GATE VALVE 1.000 0.000
EACH 0.000 0.00
710.00000 0.000 0.00
0760 621-00450 *DETOUR PAVEMENT 1,294.000 647.000
sy 0.000 0.00
24.00000 647.000 15,528.00
0765 622-00270 BOLLARD 6.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0770 623-09900 *SPRINKLER SYSTEM 1.000 0.405
LS 0.000 0.00
32,325.00000 0.405 13,091.63
0770 MATERIAL ALLOWANCE SPRINKLER SYSTEM 0.000
s 1.000 17,789.83
17,789.83000 1.000 17,789.83
0775 625-00000 *CONSTRUCTION SURVEYING 0.800 0.700
LS 0.000 0.00
60,000.00000 0.700 42,000.00
0780 626-00000 *MOBILIZATION 0.780 0.468
LS 0.000 0.00
580,000.00000 0.468 271,440.00
0785 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.000 0.00

5,000.00000 0.400 2,000.00
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0790 627-00005 *EPOXY PAVEMENT MARKING 59.000 12.200
GAL 0.000 0.00
150.00000 12.200 1,830.00
0795 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 8.000 0.000
GAL 0.000 0.00
230.00000 0.000 0.00
0800 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 437.000 43.000
SF 0.000 0.00
9.00000 43.000 387.00
0805 627-03001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III) 164.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
0810 627-30326 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 422.000 172.000
(TYPE IT
SF 0.000 0.00
15.15000 172.000 2,605.80
0815 627-30331 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK - STOP 844.000 224.000
LINE)
SF 0.000 0.00
11.10000 224.000 2,486.40
0820 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 96.000 0.000
LINE)
SF 0.000 0.00
11.10000 0.000 0.00
0825 630-00000 *FLAGGING 543.500 539.500
HOUR 4.000 82.00
20.50000 543.500 11,141.75
0830 630-00003 *UNIFORMED TRAFFIC CONTROL 8.000 0.000
HOUR 4.000 280.00
70.00000 4.000 280.00
0835 630-00007 *TRAFFIC CONTROL INSPECTION 160.000 126.000
DAY 15.000 1,147.50
76.50000 141.000 10,786.50
0840 630-00012 *TRAFFIC CONTROL MANAGEMENT 300.000 105.000
DAY 6.000 2,400.00
400.00000 111.000 44,400.00
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0845 630-00020 *TRAFFIC CONTROL VEHICLE 1.000 0.000
DAY 0.000 0.00
205.00000 0.000 0.00
0850 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00
1,530.00000 1.000 1,530.00
0855 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000 1.500
EACH 0.000 0.00
205.00000 1.500 307.50
0860 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 77.000 22.500
EACH 0.000 0.00
97.00000 22.500 2,182.50
0865 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 23.500
EACH 0.000 0.00
132.00000 23.500 3,102.00
0870 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 0.000 0.00
132.00000 4.000 528.00
0875 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 183.000 51.750
SF 0.000 0.00
20.00000 51.750 1,035.00
0880 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.500
EACH 0.000 0.00
18,000.00000 0.500 9,000.00
0885 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 3.000 1.500
TYPE)
EACH 0.000 0.00
1,525.00000 1.500 2,287.50
0890 630-80360 *DRUM CHANNELIZING DEVICE 90.000 45.000
EACH 0.000 0.00
41.00000 45.000 1,845.00
0895 630-80370 *CONCRETE BARRIER (TEMPORARY) 4,018.000 1,626.000
LF 0.000 0.00
30.00000 1,626.000 48,780.00
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0900 630-80380 *TRAFFIC CONE 100.000 50.000
EACH 0.000 0.00
10.00000 50.000 500.00
0905 630-80520 *MOBILE PAVEMENT MARKING ZONE 5.000 0.000
DAY 0.000 0.00
1,300.00000 0.000 0.00
0910 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 0.500
(TEMPORARY)
EACH 0.000 0.00
4,580.00000 0.500 2,290.00
0915 630-85115 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 1.000 0.500
EACH 0.000 0.00
19,400.00000 0.500 9,700.00
0920 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0925 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0930 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 972.560
FA 0.000 0.00
1.00000 972.560 972.56
0935 700-70021 F/A ON-THE-JOB TRAINEE 20,480.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0940 700-70025 F/A QUALITY INCENTIVE PAYMENT 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0945 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 7,000.000 5,891.090
FA 0.000 0.00

1.00000 5,891.090 5,891.09
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0955 700-70131 F/A MODIFY FIELD LAB 10,000.000 1,492.480
FA 0.000 0.00
1.00000 1,492.480 1,492.48
0960 700-70310 F/A LANDSCAPING RESTORATION 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70380 *F/A EROSION CONTROL 17,000.000 7,305.960
FA 185.000 185.00
1.00000 7,490.960 7,490.96
0970 700-70495 F/A ASBESTOS ABATEMENT WORK 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1910 900-00010 ADDED ITEM (HOUR)/ TRUCK MOUNTED IMPACT ATTENUATOR 159.000 159.000
HOUR 0.000 0.00
47.96000 159.000 7,625.64
1915 900-00006  ADDED ITEM (DOLLAR)/ PAID BY F/A, FLOW FILL 1,000.000 758.030
DOL 0.000 0.00
1.00000 758.030 758.03
1920 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) ASPHALT 475.000 475.000
MILLINGS FOR SUBGRADE STABILIZATION
TON 0.000 0.00
15.80000 475.000 7,505.00
1925 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ASPHALT -866.840 -866.840
PATCHING/PAVING
DOL 0.000 0.00
1.00000 -866.840 -866.84
1930 900-00006 ADDED ITEM (DOLLAR)/ OVERWERIGHT TRUCK PRICE REDUCTION 0.000 -20.000
DOL 0.000 0.00
1.00000 -20.000 -20.00
1935 900-00006  ADDED ITEM (DOLLAR)/ FLOW FILL, PAID BY F/A 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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1940 206-00065 STRUCTURE BACKFILL (FLOW-FILL) FLOW-FILL FOR MANHOLE 0.000 0.000
TO ABANDON ON CD ROAD
cy 0.000 0.00
82.55000 0.000 0.00
1945 606-01371 TRANSITION TYPE 3G (SPECIAL) SPEER WB BRIDGE 2.000 2.000
EACH 0.000 0.00
3,831.00000 2.000 7,662.00
1950 900-00006 ADDED ITEM (DOLLAR)/ CUSTOM TRANSITION TYPE 3H, NOT 1,353.000 1,353.000
PER STANDARD
DOL 0.000 0.00
1.00000 1,353.000 1,353.00
1955 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE TRANSITION PIECE PAID BY 3,014.270 3,014.270
F/A
DOL 0.000 0.00
1.00000 3,014.270 3,014.27
1960 900-00006 ADDED ITEM (DOLLAR)/ 6TH AVE EMISSIONS SIGN MANHOLES 2,878.980 2,878.980
DOL 0.000 0.00
1.00000 2,878.980 2,878.98
1965 900-00006 ADDED ITEM (DOLLAR)/ STM 7 TIE-IN TO EXISTING BOX 1,700.000 0.000
CULVERT
DOL 1,527.830 1,527.83
1.00000 1,527.830 1,527.83
1970 614-00357 STEEL SIGN POST (S 3X5.7) 10.000 0.000
LF 10.000 463.00
46.30000 10.000 463.00
1975 900-00006 ADDED ITEM (DOLLAR)/ F/A FOR PREDRILLING ABUTMENT 1 16,944.530 0.000
DOL 16,944.530 16,944.53
1.00000 16,944.530 16,944.53
1980 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 0.000 0.000
EACH 0.000 0.00
45,650.00000 0.000 0.00
1985 900-00006 ADDED ITEM (DOLLAR)/ UNDERDRAIN SYSTEM, AGREED PRICE 117,941.000 0.000
FOR FLATIRON WORK
DOL 117,941.000 117,941.00
1.00000 117,941.000 117,941.00
1990 900-00006 ADDED ITEM (DOLLAR)/ ADDED DRAINAGE SYSTEM-ADDITIONAL 3,000.000 0.000
SURVEYING LS
DOL 3,000.000 3,000.00
1.00000 3,000.000 3,000.00
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1995 900-00006 ADDED ITEM (DOLLAR)/ NEW DRAINAGE SYSTEM-SLATON BROS. 3,000.000 0.000
WORK
DOL 3,000.000 3,000.00
1.00000 3,000.000 3,000.00
CAT 0200 CURRENT AMT 3,988,229.43 $ 186,595.3058 1,860,192.95
CAT NO0201 RAMP METERING (20TH STREET)
0980 202-00250 *REMOVAL OF PAVEMENT MARKING 400.000 0.000
SF 0.000 0.00
1.70000 0.000 0.00
0985 203-01597 POTHOLING 27.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0990 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,400.000 990.000
LF 0.000 0.00
10.00000 990.000 9,900.00
0995 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 300.000 116.000
LF 0.000 0.00
9.25000 116.000 1,073.00
1000 613-07034 *PULL BOX (24"X36"X18") 1.000 1.000
EACH 0.000 0.00
758.00000 1.000 758.00
1005 614-00013 SIGN PANEL (CLASS III) 45.500 0.000
SF 0.000 0.00
26.00000 0.000 0.00
1010 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 6.000 6.000
EACH 0.000 0.00
40.00000 6.000 240.00
1015 614-70216 *TRAFFIC SIGNAL FACE (8-8) 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
1015 MATERIAL ALLOWANCE 8-8 SIGNAL FACE 2.000
EACH 0.000 0.00
295.00000 2.000 590.00
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CAT NO0201 RAMP METERING (20TH STREET)

1020 614-70328 *TRAFFIC SIGNAL FACE (12-8-8) 2.000 0.000
EACH 0.000 0.00
660.00000 0.000 0.00
1020 MATERIAL ALLOWANCE 12-8-8 SIGNAL FACE 2.000
EACH 0.000 0.00
348.00000 2.000 696.00
1025 614-72875 *LOOP DETECTOR WIRE 2,300.000 0.000
LF 0.000 0.00
2.55000 0.000 0.00
1030 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
1035 614-80000 *FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
1035 MATERIAL ALLOWANCE FLASHING BEACON 2.000
EACH 0.000 0.00
585.00000 2.000 1,170.00
1040 614-84100 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 2.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
1040 MATERIAL ALLOWANCE PED POLE ALUM. 2.000
EACH 0.000 0.00
295.00000 2.000 590.00
1045 614-86002 *SPREAD SPECTRUM RADIO 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
1045 MATERIAL ALLOWANCE SPREAD SPECTRUM RADIO 0.000
EACH 0.000 0.00
1,640.00000 0.000 0.00
1050 614-86245 *CONTROLLER (TYPE 170E) 1.000 1.000
EACH 0.000 0.00

8,000.00000 1.000 8,000.00
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CAT NO0201 RAMP METERING (20TH STREET)

1050 MATERIAL ALLOWANCE 170E CONTROLLER 0.000
EACH 0.000 0.00
5,678.00000 0.000 0.00
1055 627-00005 *EPOXY PAVEMENT MARKING 4.000 0.000
GAL 0.000 0.00
150.00000 0.000 0.00
1060 627-03001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III) 105.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1065 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 48.000 0.000
LINE)
SF 0.000 0.00
11.10000 0.000 0.00
CAT 0201 CURRENT AMT $ 52,618.80 $ 0.008$ 25,317.00

CAT NO0202 BRIDGE RAIL (SPEER STR.)

1070 202-00503  REMOVAL OF PORTIONS OF PRESENT STRUCTURE 33.000 0.000
SY 0.000 0.00
85.00000 0.000 0.00
1075 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 1,060.000 1,060.000
LF 0.000 0.00
7.00000 1,060.000 7,420.00
1080 210-01140  RESET GUARDRAIL TYPE 4 1,030.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
1085 211-00212 *1-1/2 INCH CORE DRILLED HOLE 341.000 341.000
LF 0.000 0.00
13.00000 341.000 4,433.00
1090 601-06150 CONCRETE (PATCHING) 285.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
1095 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 75.000 75.000
LF 0.000 0.00

22.00000 75.000 1,650.00
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 BRIDGE RAIL (SPEER STR.)
1100 606-01340 *END ANCHORAGE TYPE 3D 4.000 1.000
EACH 0.000 0.00
593.00000 1.000 593.00
1105 606-01370 *TRANSITION TYPE 3G 4.000 1.000
EACH 0.000 0.00
1,016.00000 1.000 1,016.00
1110 606-01380 *TRANSITION TYPE 3H 4.000 2.000
EACH 0.000 0.00
550.00000 2.000 1,100.00
1115 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00
1,970.00000 0.000 0.00
1120 606-11010 *BRIDGE RAIL TYPE 10R 1,036.000 690.670
LF 293.530 27,004.76
92.00000 984.200 90,546.40
CAT 0202 CURRENT AMT 139,436.00 $ 27,004.76 8 106,758.40
CAT NO0203 SIDEWALK (DIAMOND HILL)
1125 201-00000 *CLEARING AND GRUBBING 0.100 0.100
LS 0.000 0.00
66,000.00000 0.100 6,600.00
1130 202-00010 REMOVAL OF TREE 169.000 169.000
EACH 0.000 0.00
100.00000 169.000 16,900.00
1135 202-00200 *REMOVAL OF SIDEWALK 170.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
1140 202-01000 *REMOVAL OF FENCE 1,455.000 1,455.000
LF 0.000 0.00
3.00000 1,455.000 4,365.00
1145 203-01597 POTHOLING 8.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT : IM R600-224 ESTIMATE NO: 0010 07:02:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0203 SIDEWALK (DIAMOND HILL)
1150 207-00205 TOPSOIL 786.000 0.000
cYy 0.000 0.00
13.00000 0.000 0.00
1155 208-00020 *SILT FENCE 1,170.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
1160 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
1165 208-00050 *STORM DRAIN INLET PROTECTION 3.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
1170 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
1175 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 0.250 0.170
L S 0.000 0.00
10,000.00000 0.170 1,700.00
1180 208-00200 EROSION CONTROL SUPERVISOR 0.200 0.120
L S 0.000 0.00
2,000.00000 0.120 240.00
1185 210-00810 RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
1190 210-01700 *RESET SPRINKLER HEAD 10.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
1195 210-04015 MODIFY MANHOLE 2.000 0.000
EACH 0.000 0.00
1,150.00000 0.000 0.00
1200 210-04050 ADJUST VALVE BOX 1.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39

CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0203 SIDEWALK (DIAMOND HILL)
1205 212-00006 *SEEDING (NATIVE) 0.900 .000
ACRE .000 0.00
900.00000 000 0.00
1210 212-00047 *SOIL PREPARATION (SPECIAL) 0.900 .000
ACRE .000 0.00
4,000.00000 .000 0.00
1215 212-00050 *SOD 1,000.000 .000
SF .000 0.00
0.60000 .000 0.00
1220 213-00003 *MULCHING (WEED FREE) 0.900 .000
ACRE .000 0.00
800.00000 .000 0.00
1225 213-00005 *MULCHING (DECORATIVE) 1,680.000 000
CF .000 0.00
2.55000 .000 0.00
1230 213-00008 *MULCHING (WOOD CHIP) 1,247.000 .000
CF .000 0.00
1.65000 .000 0.00
1235 213-00061 *MULCH TACKIFIER 270.000 .000
1B .000 0.00
2.00000 000 0.00
1240 213-00100 *SOIL BINDER 0.900 .000
ACRE .000 0.00
700.00000 .000 0.00
1245 213-00440 *METAL LANDSCAPE BORDER (1/8X4 INCH) 25.000 .000
LF .000 0.00
3.80000 .000 0.00
1250 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 65.000 .000
EACH .000 0.00
500.00000 .000 0.00
1255 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 82.000 000
EACH .000 0.00
27.40000 .000 0.00
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0203 SIDEWALK (DIAMOND HILL)

1260 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 11.000 0.000
EACH 0.000 0.00
361.00000 0.000 0.00
1265 214-00950 *PERENNIALS (5 GALLON CONTAINER) 16.000 0.000
EACH 0.000 0.00
41.40000 0.000 0.00
1270 217-00000 *HERBICIDE TREATMENT 4,356.000 0.000
sy 0.000 0.00
0.18000 0.000 0.00
1275 304-06000 AGGREGATE BASE COURSE (CLASS 6) 644.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
1280 420-00200 *GEOTEXTILE (WEED BARRIER) 1,536.000 0.000
sy 0.000 0.00
1.50000 0.000 0.00
1285 504-08050 *STONE LANDSCAPE WALL 2,063.000 0.000
SF 0.000 0.00
48.00000 0.000 0.00
1290 514-00200 *PEDESTRIAN RAILING (STEEL) 1,677.000 0.000
LF 0.000 0.00
108.50000 0.000 0.00
1295 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 134.000 121.500
LF 0.000 0.00
60.00000 121.500 7,290.00
1300 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
645.00000 0.000 0.00
1305 604-00320 *INLET TYPE C (20 FOOT) 1.000 1.000
EACH 0.000 0.00
4,625.00000 1.000 4,625.00
1310 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00

2,000.00000 1.000 2,000.00
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0203 SIDEWALK (DIAMOND HILL)
1315 604-84000 *PLASTIC SLIPLINING 518.000 439.000
LF 0.000 0.00
193.00000 439.000 84,727.00
1320 608-00006 *CONCRETE SIDEWALK (6 INCH) 2,929.000 0.000
SY 0.000 0.00
32.40000 0.000 0.00
1325 608-00010 *CONCRETE CURB RAMP 11.000 0.000
sy 0.000 0.00
80.00000 0.000 0.00
1330 613-01150 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,000.000 0.000
LF 0.000 0.00
15.25000 0.000 0.00
1335 613-10000 *WIRING 0.275 0.000
LS 0.000 0.00
60,600.00000 0.000 0.00
1340 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 13.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
1340 MATERIAL ALLOWANCE LIGHT STANDARD-DH 8.000
EACH 0.000 0.00
1,033.00000 8.000 8,264.00
1340 MATERIAL ALLOWANCE LUMINAIRE (PED) 5.000
EACH 0.000 0.00
4,223.20000 5.000 21,116.00
1345 613-40010 *LIGHT STANDARD FOUNDATION 13.000 0.000
EACH 0.000 0.00
790.00000 0.000 0.00
1350 619-50080 *1 INCH PLASTIC PIPE 6,100.000 0.000
LF 0.000 0.00
1.25000 0.000 0.00
1350 MATERIAL ALLOWANCE 1" PP, ACCESSORIES 0.000
LF 6,100.000 2,882.25
0.47250 6,100.000 2,882.25
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0203 SIDEWALK (DIAMOND HILL)

1355 619-50100 *1-1/4 INCH PLASTIC PIPE 250.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
1355 MATERIAL ALLOWANCE 1.25" PP, ACCESSORIES 0.000
LF 250.000 189.00
0.75600 250.000 189.00
1360 619-50160 *2 INCH PLASTIC PIPE 1,650.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
1360 MATERIAL ALLOWANCE 2" PP, ACCESSORIES 0.000
LF 1,650.000 1,871.10
1.13400 1,650.000 1,871.10
1365 619-50320 *4 INCH PLASTIC PIPE 200.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
1365 MATERIAL ALLOWANCE 4" PP, ACCESSORIES 0.000
LF 200.000 453.60
2.26800 200.000 453.60
1370 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
1375 622-00250 BENCH 5.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1380 622-00350 TRASH RECEPTACLE 2.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
1385 623-00156 *IRRIGATION BUBBLER 152.000 0.000
EACH 0.000 0.00
7.00000 0.000 0.00
1385 MATERIAL ALLOWANCE IRR. BUBBER, ACCESSORIES 0.000
EACH 152.000 402.19

2.64599 152.000 402.19
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0203 SIDEWALK (DIAMOND HILL)

1390 623-00206  *6 INCH POP-UP SPRAY SPRINKLER 290.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
1390 MATERIAL ALLOWANCE 6: POP-UP, ACCESSORIES 0.000
EACH 290.000 2,850.12
9.82800 290.000 2,850.12
1395 623-00332  *4 INCH POP-UP ROTARY SPRINKLER 52.000 0.000
EACH 0.000 0.00
39.00000 0.000 0.00
1395 MATERIAL ALLOWANCE 4" POP-UP. ACCESSORIES 0.000
EACH 51.999 766.57
14.74192 51.999 766.57
1400 623-01708  *1 INCH BACKFLOW PREVENTER 1.000 0.000
EACH 0.000 0.00
1,212.00000 0.000 0.00
1400 MATERIAL ALLOWANCE 1" BACKFLOW, ACCESSORIES 0.000
EACH 1.000 458.14
458.14000 1.000 458.14
1405 623-03008  *1 INCH MANUAL CONTROL VALVE 1.000 0.000
EACH 0.000 0.00
162.00000 0.000 0.00
1405 MATERIAL ALLOWANCE 1" CONTROL VALVE, ACCESSORIES 0.000
EACH 1.000 61.24
61.24000 1.000 61.24
1410 623-03108  *1 INCH AUTOMATIC CONTROL VALVE 41.000 0.000
EACH 0.000 0.00
141.00000 0.000 0.00
1410 MATERIAL ALLOWANCE 1" AUTO VALVE, ACCESSORIES 0.000
EACH 41.000 2,185.22
53.29805 41.000 2,185.22
1415 623-04000  *CONTROL WIRE 24 VOLT 40,000.000 0.000
LF 0.000 0.00

0.12000 0.000 0.00
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PCN: 14777-BID ESTIMATE RUN
PROJECT : IM R600-224 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0203 SIDEWALK (DIAMOND HILL)

1415 MATERIAL ALLOWANCE CONTROL WIRE 24V, ACCESSORIES 0.000
LF 40,000.000 1,814.40
0.04536 40,000.000 1,814.40
1420 623-04002 *POWER SOURCE WIRE 50.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
1420 MATERIAL ALLOWANCE POWER SOURCE WIRE, ACCESSORIES 0.000
LF 50.000 434.70
8.69400 50.000 434.70
1425 623-04008 *1 INCH QUICK-COUPLER VALVE 7.000 0.000
EACH 0.000 0.00
162.00000 0.000 0.00
1425 MATERIAL ALLOWANCE 1" Q-C VALVE 0.000
EACH 7.000 428.64
61.23570 7.000 428.65
1430 623-05016 *2 INCH GATE VALVE 1.000 0.000
EACH 0.000 0.00
278.00000 0.000 0.00
1430 MATERIAL ALLOWANCE 2" GATE VALVE 0.000
EACH 1.000 105.08
105.08000 1.000 105.08
1435 623-06900 *VALVE BOX 52.000 0.000
EACH 0.000 0.00
86.00000 0.000 0.00
1435 MATERIAL ALLOWANCE VALVE BOX AND ACCESSORIES 0.000
EACH 52.000 1,690.41
32.50800 52.000 1,690.42
1440 623-07601 *1 INCH FLOW SENSOR 1.000 0.000
EACH 0.000 0.00
293.00000 0.000 0.00
1440 MATERIAL ALLOWANCE 1" FLOW SENSOR AND ACCESSORIES 0.000
EACH 1.000 110.75

110.75000 1.000 110.75
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0203 SIDEWALK (DIAMOND HILL)

1445 623-08112 *12 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
15,000.00000 0.000 0.00
1450 623-08136 *36 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
30,400.00000 0.000 0.00
1455 625-00000 *CONSTRUCTION SURVEYING 0.200 0.150
LS 0.000 0.00
60,000.00000 0.150 9,000.00
1460 626-00000 MOBILIZATION 0.140 0.084
LS 0.000 0.00
580,000.00000 0.084 48,720.00
1465 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1470 700-70070 F/A OBTAIN WATERTAP FROM DENVER WATER DEPT. 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1475 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 7,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1480 700-70310 F/A LANDSCAPING RESTORATION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1485 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0203 CURRENT AMT $ 969,877.93 $ 16,703.41$ 232,250.43

CAT NO0300 STRUCTURE (F-16-IR)

1490 206-00000 *STRUCTURE EXCAVATION 6.000 6.000
cYy 0.000 0.00

3.00000 6.000 18.00
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE (F-16-IR)

1495 206-00100 STRUCTURE BACKFILL (CLASS 1) 346.000 0.000
cy 0.000 0.00
8.00000 0.000 0.00
1500 206-00200 STRUCTURE BACKFILL (CLASS 2) 30.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
1505 206-00360 MECHANICAL REINFORCEMENT OF SOIL 346.000 0.000
cy 0.000 0.00
20.00000 0.000 0.00
1505 MATERIAL ALLOWANCE MRS BRIDGE 391.024
SF 0.000 0.00
7.88000 391.024 3,081.27
1510 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 76.000 0.000
TON 0.000 0.00
46.00000 0.000 0.00
1515 502-11274 *STEEL PILING (HP 12xX74) 793.000 793.000
LF 0.000 0.00
46.00000 793.000 36,478.00
1520 507-00000 *CONCRETE SLOPE AND DITCH PAVING 8.000 0.000
cy 0.000 0.00
345.00000 0.000 0.00
1525 515-00120 *WATERPROOFING (MEMBRANE) 451.000 0.000
SY 0.000 0.00
7.50000 0.000 0.00
1530 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00
160.00000 0.000 0.00
1535 601-03040 CONCRETE CLASS D (BRIDGE) 237.000 0.000
cY 0.000 0.00
343.00000 0.000 0.00
1540 601-40301 *STRUCTURAL CONCRETE COATING 4,513.000 0.000
SF 0.000 0.00

0.27000 0.000 0.00
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE (F-16-IR)

1545 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,513.000 0.000
SF 0.000 0.00
0.31000 0.000 0.00
1550 602-00000 *REINFORCING STEEL 14,398.000 0.000
1B 0.000 0.00
0.70000 0.000 0.00
1555 602-00020 *REINFORCING STEEL (EPOXY COATED) 29,992.000 0.000
1B 0.000 0.00
0.80000 0.000 0.00
1560 606-10700 *BRIDGE RAIL TYPE 7 334.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
1565 613-00100 *1 INCH ELECTRICAL CONDUIT 205.000 0.000
LF 0.000 0.00
9.40000 0.000 0.00
1570 613-00200 *2 INCH ELECTRICAL CONDUIT 343.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
1575 618-01994 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 2,937.000 0.000
SF 0.000 0.00
50.00000 0.000 0.00
1575 MATERIAL ALLOWANCE CONCRETE BOX GIRDERS 2,874.088
SF 0.000 0.00
43.43000 2,874.088 124,821.64
CAT 0300 CURRENT AMT $ 366,188.74 $ 0.00$ 164,398.91

CAT NO0301 WALL-1

1580 206-00000 *STRUCTURE EXCAVATION 9,032.000 8,580.000
cy 250.000 750.00
3.00000 8,830.000 26,490.00
1585 206-00100 STRUCTURE BACKFILL (CLASS 1) 6,149.000 0.000
cYy 0.000 0.00

8.00000 0.000 0.00
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 WALL-1

1590 206-00360 MECHANICAL REINFORCEMENT OF SOIL 3,688.000 0.000
cy 0.000 0.00
20.00000 0.000 0.00
1590 MATERIAL ALLOWANCE MRS WALL 1 4,167.911
SF 0.000 0.00
7.88000 4,167.911 32,843.14
1595 504-04420 PRECAST PANEL FACING 6,289.000 610.000
SF 0.000 0.00
22.00000 610.000 13,420.00
1595 MATERIAL ALLOWANCE WALL 1 PANELS 0.000
SF 6,288.999 49,525.87
7.87500 6,288.999 49,525.87
1600 601-01000 CONCRETE CLASS B 47.000 2.800
cy 0.000 0.00
558.00000 2.800 1,562.40
1605 601-40301 *STRUCTURAL CONCRETE COATING 7,651.000 0.000
SF 0.000 0.00
0.27000 0.000 0.00
1610 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 7,651.000 0.000
SF 0.000 0.00
0.31000 0.000 0.00
1615 602-00000 *REINFORCING STEEL 3,235.000 0.000
1B 0.000 0.00
0.70000 0.000 0.00
CAT 0301 CURRENT AMT $ 321,334.08 $ 50,275.87 % 123,841.41

CAT NO0302 WALL-2

1620 206-00000 *STRUCTURE EXCAVATION 170.000 170.000
cY 0.000 0.00
3.00000 170.000 510.00
1625 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,966.000 1,769.000
cYy 0.000 0.00

8.00000 1,769.000 14,152.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 WALL-2
1630 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,153.000 1,038.000
cy 0.000 0.00
20.00000 1,038.000 20,760.00
1630 MATERIAL ALLOWANCE MRS WALL 2 1,303.038
SF 0.000 0.00
7.88000 1,303.038 10,267.94
1635 504-04420 PRECAST PANEL FACING 2,068.000 1,861.000
SF 0.000 0.00
22.00000 1,861.000 40,942.00
1640 601-01000 CONCRETE CLASS B 9.000 9.000
cY 0.000 0.00
558.00000 9.000 5,022.00
1645 601-03000 CONCRETE CLASS D 18.000 0.000
cy 0.000 0.00
432.00000 0.000 0.00
1650 601-40301 *STRUCTURAL CONCRETE COATING 2,422.000 0.000
SF 0.000 0.00
0.27000 0.000 0.00
1655 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 2,422.000 0.000
SF 0.000 0.00
0.31000 0.000 0.00
1660 602-00000 *REINFORCING STEEL 493.000 0.000
1B 0.000 0.00
0.70000 0.000 0.00
1665 602-00020 *REINFORCING STEEL (EPOXY COATED) 4,099.000 0.000
1B 0.000 0.00
0.80000 0.000 0.00
1670 606-10700 *BRIDGE RAIL TYPE 7 48.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 WALL-2

1675 613-00200 *2 INCH ELECTRICAL CONDUIT 116.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
CAT 0302 CURRENT AMT $ 106,363.06 $ 0.00$ 91,653.94

CAT NO0303 WALL-3

1680 206-00000 *STRUCTURE EXCAVATION 50.000 50.000
cYy 0.000 0.00
3.00000 50.000 150.00
1685 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,459.500 1,313.000
cy 0.000 0.00
8.00000 1,313.000 10,504.00
1690 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,450.500 1,305.000
cYy 0.000 0.00
20.00000 1,305.000 26,100.00
1690 MATERIAL ALLOWANCE MRS WALL 3 1,639.250
SF 0.000 0.00
7.88000 1,639.250 12,917.29
1695 504-04420 PRECAST PANEL FACING 2,682.000 2,414.000
SF 0.000 0.00
22.00000 2,414.000 53,108.00
1700 601-01000 CONCRETE CLASS B 9.000 9.000
cy 0.000 0.00
558.00000 9.000 5,022.00
1705 601-03000 CONCRETE CLASS D 96.000 0.000
cYy 0.000 0.00
432.00000 0.000 0.00
1710 601-40301 *STRUCTURAL CONCRETE COATING 4,636.000 0.000
SF 0.000 0.00
0.27000 0.000 0.00
1715 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,636.000 0.000
SF 0.000 0.00

0.31000 0.000 0.00
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 WALL-3
1720 602-00000 *REINFORCING STEEL 133.000 0.000
1B 0.000 0.00
0.70000 0.000 0.00
1725 602-00020 *REINFORCING STEEL (EPOXY COATED) 22,781.000 0.000
1B 0.000 0.00
0.80000 0.000 0.00
1730 606-10700 *BRIDGE RAIL TYPE 7 277.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
CAT 0303 CURRENT AMT 182,575.78 $ 0.00$ 107,801.29
CAT NO0304 WALL-4 (SPEER/I-25)
1735 206-00000 *STRUCTURE EXCAVATION 1,582.000 1,582.000
cy 0.000 0.00
3.00000 1,582.000 4,746.00
1740 206-00100 STRUCTURE BACKFILL (CLASS 1) 12,969.000 0.000
cY 500.000 4,000.00
8.00000 500.000 4,000.00
1745 206-00360 MECHANICAL REINFORCEMENT OF SOIL 8,727.000 0.000
cy 500.000 10,000.00
20.00000 500.000 10,000.00
1745 MATERIAL ALLOWANCE MRS WALL 4 9,846.027
SF -343.871 -2,709.70
7.88000 9,502.156 74,876.99
1750 206-01781 *SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
2,700.00000 0.000 0.00
1755 206-01782 *SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
1760 504-04420 PRECAST PANEL FACING 7,785.000 0.000
SF 3,416.000 75,152.00
22.00000 3,416.000 75,152.00
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304 WALL-4 (SPEER/I-25)

1765 601-01000 CONCRETE CLASS B 22.000 0.000
cy 22.000 12,276.00
558.00000 22.000 12,276.00
1770 601-03000 CONCRETE CLASS D 265.000 0.000
cY 0.000 0.00
432.00000 0.000 0.00
1775 601-40301 *STRUCTURAL CONCRETE COATING 13,209.000 0.000
SF 0.000 0.00
0.27000 0.000 0.00
1780 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 13,209.000 0.000
SF 0.000 0.00
0.31000 0.000 0.00
1785 602-00000 *REINFORCING STEEL 288.000 0.000
1B 0.000 0.00
0.70000 0.000 0.00
1790 602-00020 *REINFORCING STEEL (EPOXY COATED) 61,728.000 0.000
1B 0.000 0.00
0.80000 0.000 0.00
1795 606-10700 *BRIDGE RAIL TYPE 7 728.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
CAT 0304 CURRENT AMT $ 701,049.22 $ 98,718.30% 181,050.99

CAT NO0305 WALL-4 (DIAMOND HILL)

1800 206-00000 *STRUCTURE EXCAVATION 3,215.000 3,215.000
cy 0.000 0.00
3.00000 3,215.000 9,645.00
1805 206-00100 STRUCTURE BACKFILL (CLASS 1) 5,251.000 0.000
cY 0.000 0.00
8.00000 0.000 0.00
1810 206-00360 MECHANICAL REINFORCEMENT OF SOIL 2,170.000 0.000
cy 0.000 0.00

20.00000 0.000 0.00
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PCN: 14777-BID ESTIMATE RUN
PROJECT : IM R600-224 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0305 WALL-4 (DIAMOND HILL)

1810 MATERIAL ALLOWANCE MRS WALL 4 DH 2,452.378
SF 0.000 0.00
7.88000 2,452.378 19,324.74
1815 504-04420 PRECAST PANEL FACING 7,323.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
1815 MATERIAL ALLOWANCE WALL 4 DH PANELS 0.000
SF 5,153.629 40,584.83
7.87500 5,153.629 40,584.83
1820 601-40301 *STRUCTURAL CONCRETE COATING 5,823.000 0.000
SF 0.000 0.00
0.27000 0.000 0.00
1825 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,823.000 0.000
SF 0.000 0.00
0.31000 0.000 0.00
1830 626-00000 MOBILIZATION 0.080 0.048
LS 0.000 0.00
580,000.00000 0.048 27,840.00
CAT 0305 CURRENT AMT $ 305,936.34 $ 40,584.83 3 97,394.57

CAT NO0306 WALL-5

1835 206-00000 *STRUCTURE EXCAVATION 62.000 62.000
cY 0.000 0.00
3.00000 62.000 186.00
1840 206-00100 STRUCTURE BACKFILL (CLASS 1) 273.000 0.000
cYy 0.000 0.00
8.00000 0.000 0.00
1845 206-00200 STRUCTURE BACKFILL (CLASS 2) 10.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
1850 503-00024 *DRILLED CAISSON (24 INCH) 118.000 117.000
LF 0.000 0.00

93.00000 117.000 10,881.00
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PCN: 14777-BID ESTIMATE RUN 03/16/2007
PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0306 WALL-5

1855 503-00036 *DRILLED CAISSON (36 INCH) 229.000 229.000
LF 0.000 0.00
150.00000 229.000 34,350.00
1860 601-03050 CONCRETE CLASS D (WALL) 55.000 43.600
cY 0.000 0.00
750.00000 43.600 32,700.00
1865 601-40301 *STRUCTURAL CONCRETE COATING 2,047.000 0.000
SF 0.000 0.00
0.27000 0.000 0.00
1870 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 2,047.000 0.000
SF 0.000 0.00
0.31000 0.000 0.00
1875 602-00000 *REINFORCING STEEL 3,403.000 2,699.000
1B 0.000 0.00
0.70000 2,699.000 1,889.30
1880 602-00020 *REINFORCING STEEL (EPOXY COATED) 2,650.000 2,101.000
1B 0.000 0.00
0.80000 2,101.000 1,680.80
1885 605-83001 GEOCOMPOSITE DRAIN WITHOUT PIPE 54.000 0.000
sy 0.000 0.00
13.50000 0.000 0.00
1890 606-10700 *BRIDGE RAIL TYPE 7 120.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
CAT 0306 CURRENT AMT $ 102,462.36 $ 0.00$ 81,687.10

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1895 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00
1900 620-00014 FIELD LABORATORY (SPECIAL) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00
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PROJECT: IM R600-224 ESTIMATE NO: 0010 07:02:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1905 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
CAT 0400 CURRENT AMT $ 36,700.00 $ 0.00s 36,700.00

PROJECT TOTAL CURRENT AMT §

7,272,771.74 $

419,882.47 $ 3,109,046.99



